COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 01/ 2019

ESTI MATE SUMVARY 14:02: 35
CONTI D; C20890 ESTI MATE NO. 0014 FI NL SPEC YR: 2005
PCN: 20890- Bl D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 150.0 DAYS TI ME ALLOW 150 WORK DAYS
US 85: |-76 TO 168TH PERCENT TIME:  100. 00 ORI G TIME ALLOW 125 WORK DAYS
PROJECT NO. NHPPC120- 026
US 85: |-76 TO 168TH
NAMVE OF ROAD:
PRQIECT COUNTI ES: ADANS
CONTRACTOR:
HAMON | NFRASTRUCTURE, | NC. PAY PERI OD ENDI NG 10/ 01/ 2019 DATE TI ME STARTED 07/17/2017
5670 FRANKLIN STREET DATE LET 05/ 04/ 2017 DATE WORK BEGAN  07/17/2017
DATE AWARDED 05/ 16/ 2017 DATE TI ME STOPPED 05/07/2019
DATE CONTRACT EXECUTED 06/15/2017 DATE ACCEPTED 05/ 07/ 2019
DENVER CO 80216 (303) 297- 0340 DATE NOTI CE TO PROCEED 07/17/2017
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 9,012, 732. 70 PARTI Cl PATI NG $ 9, 015, 252. 72 $ 0. 00
AWARD PRQJECT AMI: $ 8,980, 000. 00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 100. 03% TOTAL EARNI NGS 9,015, 252. 72 0.00
FUNDS AVAI LABLE: $ -2,520.02 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 9, 015, 252. 72 0. 00
TOTAL CLAI VS $ 0.00 RETAI NAGE 0.00 67, 000. 00
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 9, 015, 252. 72 67, 000. 00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 9, 015, 252. 72 67, 000. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 67, 000. 00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00019

202- 00090

202- 00220

202- 00240

202- 00821

202-01130

202- 01300

202- 04002

203- 01597

207- 00205

C20890
20890- BI D

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

NHPPC120- 026

| TEM
DESCRI PTI ON

Clearing and Grubbing

Renoval o

*Renova

*Renoval

*Renova

*Renoval

*Renova

*Renoval

f

of

of

of

of

of

of

Inl et

Del i neat or

Asphal t Mat

Asphal t Mat (Pl ani ng)

Si gn Pane

Guar dr ai

Type 3

End Anchor age

Clean Cul vert

Pot hol i ng

Topsoi

ESTI MATE NO 0014

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
65, 000. 00000
2.000
EACH
1, 700. 00000
575. 000
EACH
80. 00000
188. 000
sy
20. 00000
280, 368. 000
5%
1. 70000
9. 000
EACH
60. 00000
6, 413. 000
LF
1. 50000
39. 000
EACH
125. 00000
24.000
EACH
1, 200. 00000
24.500
HOUR
325. 00000
5, 805. 000
oy

20. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

2.000
0. 000
2.000

575. 000
0. 000
575. 000

188. 000
0. 000
188. 000

280, 368. 000
0. 000
280, 368. 000

9. 000
0. 000
9. 000

6, 413. 000
0. 000
6, 413. 000

39. 000
0. 000
39. 000

24.000
0. 000
24.000

24.500
0. 000
24.500

5, 805. 000
0. 000
5, 805. 000
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ESTI MATE RUN 10/ 01/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:02: 35

AMOUNT

65, 000

3, 400

46, 000

3,760

476, 625

540.

9,619

4,875

28, 800

7,962

116, 100

00

00

00

00

60

00

50

00

00

50

00



CONTI D: C20890 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20890-BI D ESTI MATE RUN 10/ 01/ 2019
PRQIECT: NHPPC120- 026 ESTI MATE NO 0014 14:02: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00002 Erosi on Log Type 1 (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0065 208- 00035 Aggr egat e Bag 752. 000 752. 000
LF 0. 000 0. 00
4.00000 752. 000 3, 008. 00
0070 208-00045 Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0075 208-00053 StormDrain Inlet Protection (Type I) 0. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0.00
0080 208- 00054 StormDrain Inlet Protection (Type II) 0. 000 0. 000
EACH 0. 000 0. 00
550. 00000 0. 000 0. 00
0085 208-00075 Pre-fabricated Vehicle Tracking Pad 0. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0090 208-00103 Renoval and Disposal of Sediment (Labor) 63. 500 63. 500
HOUR 0. 000 0. 00
45. 00000 63. 500 2,857.50
0095 208-00106 Sweepi ng (Sedi ment Renoval ) 68. 000 68. 000
HOUR 0. 000 0. 00
125. 00000 68. 000 8, 500. 00
0100 208-00207  Erosion Control Managenent 163. 000 163. 000
DAY 0. 000 0. 00
100. 00000 163. 000 16, 300. 00
0105 210-00810 *Reset Ground Sign 13. 000 13. 000
EACH 0. 000 0. 00
100. 00000 13. 000 1, 300. 00
0110 212-00006  *Seeding (Native) 14. 400 14. 400
ACRE 0. 000 0. 00

2,190. 00000 14. 400 31, 536. 00



CONTI D: C20890 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20890- BI D ESTI MATE RUN 10/ 01/ 2019
PRQIECT NHPPC120- 026 ESTI MATE NO 0014 14:02: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINITPRCE
CAT NO0200 ROADWAY
0115 213-00002 *Mul ching (Weed Free Hay) 14. 400 14. 400
ACRE 0. 000 0. 00
962. 00000 14. 400 13, 852. 80
0120 213-00061 *Mul ch Tackifier 2, 880. 000 2,880. 000
LB 0. 000 0. 00
2. 40000 2, 880. 000 6,912. 00
0125 214-00000 *Landscape Mai ntenance 1. 000 1. 000
LS 0. 000 0.00
6, 720. 00000 1. 000 6, 720. 00
0130 216-00101 *Soi | Retention Bl anket (Straw Coconut) 0. 000 0. 000
(Phot odegr adable C a sy 0. 000 0. 00
2.00000 0. 000 0.00
0135 217-00020 *Her bi ci de Treat nent 17. 000 17. 000
HOUR 0. 000 0. 00
99. 00000 17. 000 1, 683. 00
0140 240-00000 W ldlife Biol ogist 83. 000 83. 000
HOUR 0. 000 0. 00
95. 00000 83. 000 7, 885. 00
0145 240-00010 Renoval of Nests 13. 000 13. 000
HOUR 0. 000 0. 00
90. 00000 13. 000 1,170. 00
0150 304- 06007 Aggr egat e Base Course (C ass 6) 7.000 7.000
cY 0. 000 0. 00
65. 00000 7.000 455. 00
0155 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 156. 480 156. 480
TON 0. 000 0.00
260. 00000 156. 480 40, 684. 80
0160 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 32,939. 740 32,939. 740
TON 0. 000 0. 00
103. 00000 32, 939. 740 3,392, 793. 22
0165 403-34841 *Hot M x Asphalt (Gading SX) (100) (PG 64-22) 546. 750 546. 750
TON 0. 000 0.00
110. 00000 546. 750 60, 142. 50



CONTI D: C20890 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20890-BI D ESTI MATE RUN 10/ 01/ 2019
PRQIECT: NHPPC120- 026 ESTI MATE NO 0014 14:02: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 411-10255  *Enulsified Asphalt (Sl ow Setting) 14, 167. 000 14, 167. 000
GAL 0. 000 0. 00
3. 60000 14, 167. 000 51, 001. 20
0175 507-00000 Concrete Slope and Ditch Paving (FI BER REI NFORCED) 4.700 4.700
cY 0. 000 0. 00
900. 00000 4.700 4,230.00
0180 604-00305 Inlet Type C (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
4,000. 00000 2.000 8, 000. 00
0185 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 31 IN MS 6, 263. 000 6, 263. 000
LF 0. 000 0. 00
21. 25000 6, 263. 000 133, 088. 75
0190 606-01340 *End Anchorage Type 3D 31 IN MGS 11. 000 11. 000
EACH 0. 000 0. 00
1, 200. 00000 11. 000 13, 200. 00
0195 606-01370 *Transition Type 3G 31 IN MGS 6. 000 6. 000
EACH 0. 000 0. 00
1, 830. 00000 6. 000 10, 980. 00
0200 606-01380 *Transition Type 3H 31 IN MGS 5. 000 5. 000
EACH 0. 000 0. 00
1, 155. 00000 5. 000 5,775.00
0205 606-01460 *Medi an Termi nal 31 I N MGS 6. 000 6. 000
EACH 0. 000 0. 00
4, 190. 00000 6. 000 25, 140. 00
0210 606-02003 *End Anchorage (Nonflared) 31 IN MSS 6. 000 6. 000
EACH 0. 000 0. 00
2,440. 00000 6. 000 14, 640. 00
0215 606- 02005 *End Anchorage (Flared) 31 IN MGS 6. 000 6. 000
EACH 0. 000 0. 00
2,185. 00000 6. 000 13, 110. 00
0220 607-11525 Fence (Plastic) 429. 000 429. 000
LF 0. 000 0. 00

5. 00000 429. 000 2,145.00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0225 612-00041

0230 612-00042

0235 612-00043

0240 614-00011

0245 614-00012

0250 614-00035

0255 614-01583

0260 614-80385

0265 625-00000

0270 626- 00000

0275 626-01103

C20890
20890-BID
NHPPC120- 026

| TEM
DESCRI PTI ON

*Del i neator (Flexible) (Type

*Del i neator (Flexible) (Type

*Del i neator (Flexible) (Type

*Sign Panel (Class |)

*Sign Panel (Class I1)

*Si gn Panel (Special)

*Steel Sign Support (2-1/2 In Round Sch 80) (Post &

Sl i pbase

*Runbl e Strip

Construction Surveying

*Mobi | i zati on

Public Information Services (Tier

COLORADO DEPARTMENT OF TRANSPORTATI ON

)

D)

1)

ESTI MATE NO 0014

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
640. 000
EACH
95. 00000
307. 000
EACH
97. 00000
100. 000
EACH
98. 00000
37.000
SF
29. 00000
98. 000
SF
35. 00000
10. 000
SF
35. 00000
4. 000
EACH
420. 00000
31, 680. 000
LF
0. 15000
1. 000
LS
83, 758. 75000
1. 000
LS

810, 000. 00000

1. 000

10, 000. 00000

QrY TH'S PERI OD
QTY TO DATE

37.

98.
. 000
98.

10.

31, 680.
0.
31, 680.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
37.

000

000

000

000

. 000
10.

000

. 000
. 000
. 000

000
000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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14:02: 35

AMOUNT

60, 800.

29, 779.

9, 800.

1, 073.

3, 430.

350.

1, 680.

4,752.

83, 758.

810, 000.

10, 000.

00

00

00

00

00

00

00

00

75

00

00



CONTI D: C20890 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20890-BI D ESTI MATE RUN 10/ 01/ 2019
PRQIECT: NHPPC120- 026 ESTI MATE NO 0014 14:02: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 627-00008 *Modi fi ed Epoxy Pavenent Marking 459. 000 459. 000
GAL 0. 000 0.00
85. 00000 459. 000 39, 015. 00
0285 627-00011 *Pavement Marking Paint (Waterborne) 1, 395. 000 1, 395. 000
GAL 0. 000 0. 00
40. 00000 1, 395. 000 55, 800. 00
0290 627-01001  *Preformed Plastic Pavement Marking (Type I) 50. 000 50. 000
SF 0. 000 0.00
12. 00000 50. 000 600. 00
0295 627-02001 *Preformed Plastic Paverent Marking (Type I1) 0. 000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0300 627-30405  *Preformed Thernopl astic Pavenent Marking 796. 000 796. 000
(Wor d- Synbol )
SF 0. 000 0.00
20. 00000 796. 000 15, 920. 00
0305 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 2, 688. 000 2, 688. 000
Li ne
) SF 0. 000 0. 00
10. 00000 2,688. 000 26, 880. 00
0310 629-01110 Locat e Monunents 0. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0315 630-00000 Fl aggi ng 72.000 72.000
HOUR 0. 000 0. 00
26. 00000 72.000 1,872.00
0320 630-00003 Uni forned Traffic Control 1, 086. 500 1, 086. 500
HOUR 0. 000 0. 00
75. 00000 1, 086. 500 81, 487. 50
0325 630- 00006 Uni formed Traffic Control (Vehicle) 1, 086. 500 1, 086. 500
HOUR 0. 000 0. 00
20. 00000 1, 086. 500 21, 730. 00
0330 630-00007 Traffic Control Inspection 89. 000 89. 000
DAY 0. 000 0. 00

200. 00000 89. 000 17, 800. 00



CONTI D: C20890 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20890-BI D ESTI MATE RUN 10/ 01/ 2019
PRQIECT: NHPPC120- 026 ESTI MATE NO 0014 14:02: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630-00012 Traffic Control Managenent 192. 000 192. 000
DAY 0. 000 0.00
804. 00000 192. 000 154, 368. 00
0340 630-00015 Uni fornmed Traffic Control Coordination 2.000 2.000
HOUR 0. 000 0. 00
2.00000 2.000 4.00
0345 630-80001 Fl ashi ng Beacon (Portabl e) 4.000 4.000
EACH 0. 000 0.00
700. 00000 4.000 2,800. 00
0350 630-80335 Barri cade (Type 3 MA) (Tenporary) 8. 000 8. 000
EACH 0. 000 0. 00
100. 00000 8. 000 800. 00
0355 630-80341  Construction Traffic Sign (Panel Size A) 85. 000 85. 000
EACH 0. 000 0.00
50. 00000 85. 000 4, 250. 00
0360 630-80342  Construction Traffic Sign (Panel Size B) 111. 000 111. 000
EACH 0. 000 0. 00
100. 00000 111. 000 11, 100. 00
0365 630-80350  Vertical Panel 140. 000 140. 000
EACH 0. 000 0.00
20. 00000 140. 000 2,800. 00
0370 630-80355 Portabl e Message Sign Panel 5. 000 5. 000
EACH 0. 000 0. 00
5, 000. 00000 5. 000 25, 000. 00
0375 630-80358  Advance Warning Flashing or Sequencing Arrow Panel (C 6. 000 6. 000
Type
ype) EACH 0. 000 0.00
500. 00000 6. 000 3, 000. 00
0380 630-80360 Drum Channel i zi ng Devi ce 55. 000 55. 000
EACH 0. 000 0. 00
20. 00000 55. 000 1, 100. 00
0385 630-80380 Traffic Cone 650. 000 650. 000
EACH 0. 000 0.00

6. 00000 650. 000 3, 900. 00



CONTI D: C20890 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20890-BI D ESTI MATE RUN 10/ 01/ 2019
PRQIECT: NHPPC120- 026 ESTI MATE NO 0014 14:02: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 630-85041 Mobi | e Attenuator 237. 000 237.000
DAY 0. 000 0. 00
300. 00000 237.000 71, 100. 00
0395 632-00000 Ni ght Work Lighting 1. 000 1. 000
LS 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0400 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700-70012 F/ A Asphalt Pavenent Incentive - 90, 158. 870 - 90, 158. 870
FA 0. 000 0. 00
1. 00000 -90, 158. 870 -90, 158. 87
0415 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700-70018 F/ A Roadway Snoothness |ncentive 138, 316. 640 138, 316. 640
FA 0. 000 0. 00
1. 00000 138, 316. 640 138, 316. 64
0425 700-70019 F/ A Asphalt Cenent Cost Adjustnent 1, 728. 200 1, 728. 200
FA 0. 000 0. 00
1. 00000 1,728. 200 1,728.20
0430 700-70023 F/ A On-The-Job Trai nee 3, 840. 000 3, 840. 000
FA 0. 000 0. 00
1. 00000 3, 840. 000 3, 840. 00
0435 700- 70031 F/ A Interim Surface Repair 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 700-70034 F/ A | NLET REPAIR 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0445 700- 70082

0450

700- 70380

0455

700- 70589

0920

202- 00250

0925

627-01010

0930

627-02010

0940

202- 00825

0955

503- 00018

0970

613- 00206

0975

613- 01200

0980 613-07001

C20890

20890-BID
NHPPC120- 026

| TEM
DESCRI PTI ON
F/ A Furnish & Install Electrical Service

F/ A Erosion Control

F/ A Environnent al

Heal th & Safety Managenent

Rem Pavenent

Mar ki ng

Preform Plastic Pvnt Mg (TY |)(Inlaid)

Preform Plastic Pvnt Mg (Ty I1)(Inlaid)

Rem Fl ashi ng Beacon CMO 5

Drilled Caisson (18 In) CMO 5

2 In Elec Cond (Bored) CMO 5

2 1n Elec Cond (P) CMO 5

Type One Pull Box CMO 5

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
44, 025. 000
SF
0. 68000
17, 500. 000
SF
13. 22000
375. 000
SF
16. 22000
6. 000
EACH
175. 00000
27.000
LF
165. 00000
308. 000
LF
15. 00000
975. 000
LF
8. 50000
3. 000
EACH

1, 100. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

44, 025
0. 000
000

000

44,025

17, 500. 000
0. 000

17, 500. 000

. 000
0. 000
. 000

6. 000
0. 000
6. 000

27.000
0. 000
27.000

. 000
0. 000
. 000

. 000
0. 000
. 000

3. 000
0. 000
3. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:02: 35

AMOUNT

29, 937

231, 350

6, 082

1, 050

4, 455

4,620

8, 287

3,300

.00

.00

.00

00

00

50

00

00

00

50

00



CONTI D:

CAT NO0200

0995 613-10000

1010 614-80000

1030 626-00000

1035 632-00000

CAT NO0205

0460 202-00828

0465

203- 01597

0470

210- 00815

0475

304- 06007

0480

403- 00720

0485 403-09221

NHPPC120- 026 ESTI MATE NO 0014 14: 02: 35
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
DESCRI PTI ON UNI TS QTY TO DATE PERI CD ANMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
Wring CMO 5 0. 500 0. 500
LS 0. 000 0.00
8, 229. 00000 0.500 4,114.50
Fl ash Beacon CMO 5 6. 000 6. 000
EACH 0. 000 0. 00
2,175. 00000 6. 000 13, 050. 00
Mobi i zation Re-nobe to repair roadway damage from 0. 000 1. 000
unknown
LS 0. 000 0.00
2,520. 00000 1. 000 2,520. 00
Ni ght Work Lighting light plants for re-npobe for 1. 000 1. 000
repair
LS 0. 000 0. 00
471. 23000 1. 000 471. 23
CAT 0200 CURRENT AMI $ 6,581, 985.32$ 0.00$ 6, 584, 505. 32
112TH AVENUE TRAFFI C SI GNAL
*Renoval of Traffic Signal Equi pnent 0. 500 0. 500
LS 0. 000 0.00
6, 500. 00000 0.500 3, 250. 00
Pot hol i ng 31.500 31.500
HOUR 0. 000 0. 00
325. 00000 31.500 10, 237. 50
*Reset Sign Panel 4.000 4.000
EACH 0. 000 0.00
120. 00000 4.000 480. 00
Aggr egat e Base Course (C ass 6) 10. 000 10. 000
cY 0. 000 0. 00
65. 00000 10. 000 650. 00
*Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0.00
260. 00000 0. 000 0. 00
*Stone Matrix Asphalt (Fibers)(Asphalt) 18. 000 18. 000
TON 0. 000 0. 00
103. 00000 18. 000 1, 854. 00

C20890

20890-BID

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 11
ESTI MATE RUN 10/ 01/ 2019



CONTI D: C20890 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20890- BI D ESTI MATE RUN 10/ 01/ 2019
PRQIECT: NHPPC120- 026 ESTI MATE NO 0014 14:02: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0205 112TH AVENUE TRAFFI C SI GNAL

0490 503-00036  *Drilled Caisson (36 I|nch) 38. 000 38. 000
LF 0. 000 0. 00
350. 00000 38. 000 13, 300. 00
0495 503-00048 *Drilled Caisson (48 Inch) 42.000 42.000
LF 0. 000 0. 00
400. 00000 42.000 16, 800. 00
0500 608-00010  Concrete Curb Ranp 29. 000 29. 000
Sy 0. 000 0. 00
225. 00000 29. 000 6, 525. 00
0505 608-00015 Det ect abl e War ni ngs 50. 000 50. 000
SF 0. 000 0. 00
60. 00000 50. 000 3, 000. 00
0510 609-21010 Curb and Gutter Type 2 (Section |-B) 83. 000 83. 000
LF 0. 000 0. 00
35. 00000 83. 000 2,905. 00
0515 609-21020 Curb and Gutter Type 2 (Section II-B) 98. 000 98. 000
LF 0. 000 0. 00
40. 00000 98. 000 3,920. 00
0520 609-23000 CGutter (Special) 0. 000 0. 000
LF 0. 000 0. 00
80. 00000 0. 000 0. 00
0525 610-00030  Median Cover Material (Concrete) 723. 000 723. 000
SF 0. 000 0. 00
15. 00000 723. 000 10, 845. 00
0530 613-00206 *2 Inch Electrical Conduit (Bored) 2, 180. 000 2, 180. 000
LF 0. 000 0. 00
15. 00000 2,180. 000 32, 700. 00
0535 613-00306 *3 Inch Electrical Conduit (Bored) 1, 232. 000 1, 232. 000
LF 0. 000 0. 00
15. 50000 1, 232. 000 19, 096. 00
0540 613-01200 *2 Inch Electrical Conduit (Plastic) 325. 000 325. 000
LF 0. 000 0. 00

8. 50000 325. 000 2,762.50



CONTI D: C20890 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20890- BI D ESTI MATE RUN 10/ 01/ 2019
PRQIECT: NHPPC120- 026 ESTI MATE NO 0014 14:02: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0205 112TH AVENUE TRAFFI C SI GNAL

0545 613-01300 *3 Inch Electrical Conduit (Plastic) 442. 000 442. 000
LF 0. 000 0. 00
9. 50000 442. 000 4,199. 00
0550 613-07000 *Pul | Box (Special) 4.000 4. 000
EACH 0. 000 0. 00
500. 00000 4.000 2, 000. 00
0555 613-07004 *Type Four Pull Box 5. 000 5. 000
EACH 0. 000 0. 00
975. 00000 5. 000 4,875. 00
0560 613-07005 *Type Five Pull Box 1. 000 1. 000
EACH 0. 000 0. 00
1, 330. 00000 1.000 1, 330. 00
0565 613-10000 *Wring 0. 500 0.500
LS 0. 000 0. 00
9, 000. 00000 0.500 4,500. 00
0570 613-13006 *Lumi nare (LED) (8500 Lumens) 4.000 4. 000
EACH 0. 000 0. 00
600. 00000 4.000 2,400. 00
0575 613-80130 *Service Meter Cabinet 1. 000 1. 000
EACH 0. 000 0. 00
3, 625. 00000 1. 000 3,625.00
0580 614-00011 Sign Panel (Cass I) 30. 000 30. 000
SF 0. 000 0. 00
29. 00000 30. 000 870. 00
0585 614-70150  *Pedestrian Signal Face (16) (Countdown) 6. 000 6. 000
EACH 0. 000 0. 00
525. 00000 6. 000 3,150. 00
0590 614-70336 *Traffic Signal Face (12-12-12) 12. 000 12. 000
EACH 0. 000 0. 00
800. 00000 12. 000 9, 600. 00
0595 614-70560 *Traffic Signal Face (12-12-12-12-12) 4. 000 4.000
EACH 0. 000 0. 00

1, 250. 00000 4. 000 5, 000. 00



CONTI D

112TH AVENUE TRAFFI C SI GNAL

CAT NO0205

0600 614-72860

0605

614- 72863

0610

614- 72875

0615

614-81155

0620

614-81165

0625

614- 86246

0630

614-87010

0635

614-87320

0640

614- 87690

0945

202- 00825

0960 503-00018

C20890

20890-BID
NHPPC120- 026

| TEM
DESCRI PTI ON

*Pedestrian Push Button

*Pedestrian Push Button Post Assenbly

*Loop Detector Wre

*Traffic Signal-Light Pole Steel

(1-55 Foot

*Traffic Signal-Light Pole Steel

(1-65 Foot

*Controller

(Type 170E- HC11)

*Fi ber Optic Cable (Single Mde) (12 Fiber)

*Closed Circuit Tel evision

*Et hernet Switch

Rem Fl ashi ng Beacon CMO 5

Drilled Caisson (18 In) CMO 5

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
6. 000
EACH
1, 300. 00000
1. 000
EACH
1, 100. 00000
2,188. 000
LF
3. 00000
Mast Arm 2.000
EACH
13, 400. 00000
Mast Arm 2.000
EACH
19, 750. 00000
1. 000
EACH
25, 200. 00000
398. 000
LF
7.00000
1. 000
EACH
4,500. 00000
1. 000
EACH
4, 200. 00000
2.000
EACH
175. 00000
9. 000
LF

165. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

6. 000
0. 000
6. 000

1. 000
0. 000
1.000

2,188. 000
0. 000

2,188. 000

2.000
0. 000
2.000

2.000
0. 000
2.000

1. 000
0. 000
1.000

. 000
0. 000
. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

2.000
0. 000
2.000

9. 000
0. 000
9. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:02: 35

AMOUNT

7,800

1,100

6, 564

26, 800

39, 500

25, 200

2,786

4,500

4,200

350.

1, 485

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C20890 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20890- BI D ESTI MATE RUN 10/ 01/ 2019
PRQIECT: NHPPC120- 026 ESTI MATE NO 0014 14:02: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0205 112TH AVENUE TRAFFI C SI GNAL

0985 613-07001 Type One Pull Box CMO 5 1.000 1. 000
EACH 0. 000 0. 00
1, 100. 00000 1.000 1, 100. 00
1000 613-10000 Wring CMO 5 0. 170 0.170
LS 0. 000 0.00
8, 229. 00000 0.170 1,398.93
1015 614-80000 Fl ash Beacon CMO 5 2.000 2.000
EACH 0. 000 0. 00
2,175. 00000 2.000 4, 350. 00
CAT 0205 CURRENT AMI $  297,007.93$ 0.00% 297,007.93

CAT NO0210 124TH AVENUE TRAFFI C SI GNAL

0645 202-00828 *Renoval of Traffic Signal Equi pnent 0. 500 0. 500
LS 0. 000 0. 00
6, 500. 00000 0.500 3, 250. 00
0650 203-01597  Potholing 38. 000 38. 000
HOUR 0. 000 0. 00
325. 00000 38. 000 12, 350. 00
0655 210-00815 *Reset Sign Panel 2.000 2.000
EACH 0. 000 0. 00
120. 00000 2.000 240. 00
0660 210-00867 *Reset Fire Preenption Unit 2.000 2.000
EACH 0. 000 0. 00
525. 00000 2.000 1, 050. 00
0665 503-00036 *Drilled Caisson (36 Inch) 65. 000 65. 000
LF 0. 000 0. 00
350. 00000 65. 000 22,750. 00
0670 503-00048  *Drilled Caisson (48 Inch) 21.000 21.000
LF 0. 000 0. 00
400. 00000 21.000 8, 400. 00
0675 613-00206 *2 Inch Electrical Conduit (Bored) 2,312. 000 2,312. 000
LF 0. 000 0. 00

15. 00000 2,312. 000 34, 680. 00



CONTI D: C20890 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 20890- BI D ESTI MATE RUN 10/ 01/ 2019
PRQIECT: NHPPC120- 026 ESTI MATE NO 0014 14:02: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0210 124TH AVENUE TRAFFI C SI GNAL

0680 613-00306 *3 Inch Electrical Conduit (Bored) 930. 000 930. 000
LF 0. 000 0. 00
15. 50000 930. 000 14, 415. 00
0685 613-01200 *2 Inch Electrical Conduit (Plastic) 683. 000 683. 000
LF 0. 000 0. 00
8. 50000 683. 000 5, 805. 50
0690 613-01300 *3 Inch Electrical Conduit (Plastic) 210. 000 210. 000
LF 0. 000 0. 00
9. 50000 210. 000 1, 995. 00
0695 613-07000 *Pul | Box (Special) 4.000 4. 000
EACH 0. 000 0. 00
500. 00000 4.000 2,000. 00
0700 613-07004 *Type Four Pull Box 5. 000 5. 000
EACH 0. 000 0. 00
975. 00000 5. 000 4,875. 00
0705 613-07005 *Type Five Pull Box 1. 000 1. 000
EACH 0. 000 0. 00
1, 330. 00000 1.000 1, 330. 00
0710 613-10000 *Wring 0. 500 0.500
LS 0. 000 0. 00
9, 000. 00000 0.500 4,500. 00
0715 613-13006 *Lumi nare (LED) (8500 Lumens) 4.000 4. 000
EACH 0. 000 0. 00
600. 00000 4.000 2,400. 00
0720 613-80130  *Service Meter Cabinet 1. 000 1. 000
EACH 0. 000 0. 00
3, 625. 00000 1. 000 3,625.00
0725 614-70150 *Pedestrian Signal Face (16) (Countdown) 8. 000 8. 000
EACH 0. 000 0. 00
525. 00000 8. 000 4,200. 00
0730 614-70336 *Traffic Signal Face (12-12-12) 12. 000 12. 000
EACH 0. 000 0. 00

800. 00000 12. 000 9, 600. 00



CONTI D

CAT NO0210

0735

0740

0745

0750

0755

0760

0765

0770

0775

0780

0950

614- 70560

614- 72860

614- 72875

614-81145

614-81155

614-81165

614- 86246

614-87010

614-87320

614-87690

202- 00825

C20890

NHPPC120- 026

20890-BID

| TEM
DESCRI PTI ON

124TH AVENUE TRAFFI C SI GNAL

*Traffic Signal

Face (12-12-12-12-12)

*Pedestrian Push Button

*Loop Detector Wre

*Traffic Signal-Light Pole Steel

(1-45 Foot Mast Arm

*Traffic Signal-Light Pole Steel

(1-55 Foot Mast Arm)

*Traffic Signal-Light Pole Steel

(1-65 Foot Mast Arm

*Controller (Type 170E- HC11)

*Fiber Optic Cable (Single Mde) (12 Fiber)

*Closed Circuit Tel evision

*Et hernet Switch

Rem Fl ashi ng Beacon CMO 5

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

4.000

1, 250. 00000

6. 000
EACH
1, 300. 00000

2,116. 000
LF
3. 00000

1. 000
EACH
13, 182. 00000

2.000
EACH
13, 400. 00000

1. 000
EACH
19, 750. 00000

1. 000

25, 200. 00000

238. 000
LF
7.00000

1.000
EACH
4,500. 00000

1. 000
EACH
4, 200. 00000

4.000

175. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

4.000
0. 000
4.000

6. 000
0. 000
6. 000

2,116. 000
0. 000

2,116. 000

1. 000
0. 000
1.000

2.000
0. 000
2.000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

. 000
0. 000
. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

4.000
0. 000
4.000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:02: 35

AMOUNT

5, 000

7, 800

6, 348

13,182

26, 800

19, 750

25, 200

1, 666.

4,500

4,200

700.

00

00

00

00

00

00

00

00

00

00

00



CONTI D

CAT NO0210

0965

0990

1005

1020

503- 00018

613- 07001

613- 10000

614-80000

CAT NO0215

0785

0790

0795

0800

0805

0810

NHPPC120- 026 ESTI MATE NO 0014 14: 02: 35
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
DESCRI PTI ON UNI TS QTY TO DATE PERI CD ANMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
124TH AVENUE TRAFFI C SI GNAL
Drilled Caisson (18 In) CMO 5 18. 000 18. 000
LF 0. 000 0.00
165. 00000 18. 000 2,970. 00
Type One Pull Box CMO 5 2.000 2.000
EACH 0. 000 0. 00
1, 100. 00000 2.000 2, 200. 00
Wring CMO 5 0. 330 0.330
LS 0. 000 0.00
8, 229. 00000 0. 330 2,715.57
Fl ash Beacon CMO 5 4. 000 4. 000
EACH 0. 000 0. 00
2,175. 00000 4.000 8, 700. 00
CAT 0210 CURRENT AMT $ 269, 197.07 $ 0.00% 269, 197. 07
CABLE BARRI ER/ GUARDRAI L
Uncl assi fi ed Excavation (Conplete In Place) 1, 688. 000 1, 688. 000
cY 0. 000 0.00
25. 00000 1, 688. 000 42, 200. 00
Unsui tabl e Materi al 0. 000 0. 000
cY 0. 000 0. 00
40. 00000 0. 000 0.00
Aggregat e Base Course (Cl ass 6) 0. 000 0. 000
cY 0. 000 0.00
65. 00000 0. 000 0. 00
Concrete Slope and Ditch Paving (FlI BER REI NFORCED) 984. 800 984. 800
cY 0. 000 0. 00
900. 00000 984. 800 886, 320. 00
*Quardrail Type 3 (6-3 Post Spacing) 31 IN MSS 3, 706. 000 3, 706. 000
LF 0. 000 0.00
21. 25000 3, 706. 000 78, 752.50
*End Anchorage (Nonflared) 31 IN MGS 4. 000 4. 000
EACH 0. 000 0. 00
2, 440. 00000 4.000 9, 760. 00

203- 00010

203- 00050

304- 06007

507- 00000

606- 00301

606- 02003

C20890

20890-BID

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 18
ESTI MATE RUN 10/ 01/ 2019
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PCN: 20890- BI D ESTI MATE RUN 10/ 01/ 2019
PRQIECT: NHPPC120- 026 ESTI MATE NO 0014 14:02: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0215 CABLE BARRI ER/ GUARDRAI L

0815 606-20014  *Tensioned Cable Barrier (TL-4) 25, 261. 000 25, 261. 000
LF 0. 000 0.00
11. 45000 25, 261. 000 289, 238. 45
0820 606-21010 *End Anchorage (Tensioned Cable Barrier) 36. 000 36. 000
EACH 0. 000 0. 00
1, 995. 00000 36. 000 71, 820. 00
0935 601-01000 Conc CL B 115. 200 115. 200
cY 0. 000 0.00
321. 66000 115. 200 37, 055. 23
1025 900-00014  Added Item (Lunp Sunm)/ De-tensioning cutting the cable 1. 000 1. 000
and re-tensioning included
LS 0. 000 0. 00
2,497. 00000 1.000 2,497.00
CAT 0215 CURRENT AMI $ 1,417,643.18$ 0.00%$ 1,417,643.18
CAT NO0300 STRUCTURES
0825 202-00226 Renoval of Asphalt Mat (Special) 15. 000 15. 000
SY 0. 000 0.00
1, 500. 00000 15. 000 22,500. 00
0830 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 4, 259. 000 4, 259. 000
SY 0. 000 0. 00
15. 00000 4, 259. 000 63, 885. 00
0835 202- 00425 Renoval of Bridge Railing 5. 000 5. 000
LF 0. 000 0. 00
250. 00000 5. 000 1, 250. 00
0840 202-00453 Renoval of Portions of Present Structure (O ass 2) 174. 000 174.000
SY 0. 000 0. 00
160. 00000 174.000 27, 840. 00
0845 202- 00460 Renoval of Portions of Present Structure (C ass 3) 6. 000 6. 000
SY 0. 000 0. 00
650. 00000 6. 000 3, 900. 00
0850 210-00530 Rebuild Portions of Present Structure 121. 000 121. 000
SF 0. 000 0. 00

1, 000. 00000 121. 000 121, 000. 00



CONTI D:

CAT NO0300

0855 304-06007

0860

403- 09221

0865

403- 34841

0870

515- 00120

0875

518- 00000

0880

601- 06100

0885

601- 51005

0890

601-51007

0895

602- 00000

0900 606-10400

NHPPC120- 026 ESTI MATE NO 0014 14: 02: 35
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QrY TH S PERI OD TH S CUMULATI VE
DESCRI PTI ON UNI TS QTY TO DATE PERI CD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
STRUCTURES
Aggregat e Base Course (Cl ass 6) 40. 000 40. 000
cY 0. 000 0.00
65. 00000 40. 000 2,600. 00
*Stone Matrix Asphalt (Fibers)(Asphalt) 59. 000 59. 000
TON 0. 000 0. 00
103. 00000 59. 000 6,077. 00
*Hot M x Asphalt (Gading SX) (100) (PG 64-22) 55. 000 55. 000
TON 0. 000 0.00
110. 00000 55. 000 6, 050. 00
*Wat er proof i ng (Menbr ane) 1, 908. 000 1, 908. 000
SY 0. 000 0. 00
15. 90000 1, 908. 000 30, 337. 20
Bri dge Conpression Joint Sealer 124. 000 124.000
LF 0. 000 0.00
75. 00000 124. 000 9, 300. 00
Concrete (Patching) 15. 300 15. 300
cY 0. 000 0. 00
2,500. 00000 15. 300 38, 250. 00
Gal vani ¢ Anodes 481. 000 481. 000
EACH 0. 000 0.00
35. 00000 481. 000 16, 835. 00
Gal vani ¢ Anodes (Install Only) 110. 000 110. 000
EACH 0. 000 0. 00
17. 00000 110. 000 1, 870. 00
Rei nforcing Steel 1, 124. 000 1,124.000
LB 0. 000 0.00
1. 25000 1, 124. 000 1, 405. 00
Bridge Rail Type 4 20. 000 20. 000
LF 0. 000 0. 00
350. 00000 20. 000 7, 000. 00
CAT 0300 CURRENT AMT $ 360,099.20 % 0.00% 360, 099. 20

C20890

20890-BID

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 20
ESTI MATE RUN 10/ 01/ 2019
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PCN: 20890- BI D ESTI MATE RUN 10/ 01/ 2019
PRQIECT: NHPPC120- 026 ESTI MATE NO 0014 14:02: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0905 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
55, 000. 00000 1. 000 55, 000. 00
0910 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00
0915 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
1, 800. 00000 1. 000 1, 800. 00
CAT 0400 CURRENT AMT $ 86, 800. 00 $ 0.00% 86, 800. 00

PRQJECT TOTAL CURRENT AMI $ 9,012,732.70$% 0.00$ 9,015, 252. 70



